Rpt-ID: RCPESPRJ Georgia Date: (7/07/2015
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14707-14-000-0 Estimate Number: 0004 Pay Period: 06/02/2015
to 06/30/2015

Contract Location: Time Allowed: 302 Days
SR 19 BEGINNING AT THE BIBB COUNTY LINE AND EXTENI Elapsed Calender Days: 240  Days
Percent Time: 79.47
District: 3 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/19/2014

101 SHERATON CT. Date Awarded: 10/03/2014
Date Contract Executed: 10/28/2014
Date Notice to Proceed: 11/03/2014

MACON GA 31210-1155 Date Work Began: 03/26/2015

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,287,825.25 Counties:

Original Contract Amount $2,287,825.25 Monroe

Funds Available $344,596.18

Percent Complete 84.94%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004615 $2,287,825.25 $2,287,825.25 $344,596.18 84.94% $110,058.75

Chief Engineer
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M004615

SR 19 - MILLING, PLMX RESF & SS SURF TRT PAV

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,554,583.26
$388,645.81
$1,943,229.07

$1,943,229.07

$1,943,229.07

Prev to Date
$1,466,536.26

$366,634.06

$1,833,170.32

$0.00 $0.00
$1,833,170.32

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,833,170.32

Total Payable:

This Estimate

$88,047.00
$22,011.75
$110,058.75
$0.00
$110,058.75
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$110,058.75
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Pay Period:

06/02/2015

to 06/30/2015

Project Number M004615

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 60.000 .000
EWAYS 300.000 57.000
57.000 $17,100.00 $17,100.00
0025 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 16,750.000 14,346.330
L BITUM MATL & H LIME 63.000 1,441.250
15,787.580 $90,798.75 $994,617.54
0030 413-1000 BITUM TACK COAT GL 9,800.000 6,801.000
3.000 720.000
7,521.000 $2,160.00 $22,563.00
Category Amount: $110,058.75 $1,034,280.54

Project Total Amount:

$110,058.75

$1,943,229.07



